
BCT Minutes
10 August 1999

The meeting was held on 10 August 1999 by telephone.

Members Present and Support Personnel:
Name Organization Present Absent
Banner, Gordon TNRCC X
Brady, Ryan KAFB X
Brown, Leslie KAFB X
Buelter, Don KAFB X
Callaway, Laurie BCA (KPMG) X
Carrillo, Mike EPA X
De Venoge, Tom KAFB X
Landez, Norma KAFB X
Meshako, Chuck BCA X
Miller, Merle GKDC (OpTech) X
Neff, Richelle UNITEC X
Ortiz, Steve TNRCC X
Pavlo, Tina GKDC (OpTech) X
Power, Abigail TNRCC X
Price, Lisa Marie EPA X
Ryan, William KAFB X
Sassaman, Brian KAFB X
Stankosky, Laura EPA X
Underwood, Tim BCA (KPMG) X
Wolf, Chris KAFB X
Wille, Lee UNITEC X

Dates for upcoming meetings.

September 14-15, 1999
October 12-13, 1999
November 9-10, 1999
December 14-15, 1999



Item # Tracking # Lead Support Discussion Topic Comments How will we know
it’s done?

Disposition

1. 642 Underwood,
T.

BCT Members PBA Transition
Update

Each month, through
December 99, update the BCT
on the Lockheed Martin
transition.

Team receives update. Closed.  Lockheed Martin is currently working on
facility/drain reroutes.  Facility modifications need to
be completed by December 1999.  GKDC settled on
soils issue.  GKDC will manage soil they generate and
will be reimbursed.

2. 634 Wolf, C. BCT Members Zone 1 Update Each month provide team with
update of current activities in
Zone 1.

Team receives update. Closed.  AF is awaiting TNRCC review of SWMU
Closure Reports for Sites LF018, WP020, and SS041.

3. 635/636 Buelter, D. BCT Members Zones 2 and 3
Update

Each month provide team with
update of current activities in
Zones 2 and 3.

Team receives update. Closed.  600 Area Phase I RFI Field Data Summary
Report will be submitted 20 Aug.  Zone 2 RFI Site S-3
and Bldg. 522 are on schedule.  Site E-1 requires more
information.  Removal of Bldg. 367 Hydrant System
will begin week of 9 Aug.  Site S-4 Final CMS Report
is being prepared, scheduled for submittal on 31 Aug.

4. 637 Sassaman,
B.

BCT Members Zone 4 Update Each month provide team with
update of current activities in
Zone 4.

Team receives update. Closed.  OU-1 RI work plan is being prepared.
Fieldwork expected to take place during first two
quarters of FY00.  San Antonio River Sampling is
complete.  Expect to receive ITIR soon.  Bldg. 3096
initial wipe sampling is complete.  Closure report
expected by mid-October.

5. 638 Wolf, C. BCT Members Zone 5 Update Each month provide team with
update of current activities in
Zone 5.

Team receives update. Closed.  Site S-1 has been re-scoped and validated.
Reroute and reconnect of O&M system is projected to
start late August.  Bldg. 1418 Lift Station will be
removed and confirmatory samples taken.  AF
awaiting response to SWMU Closure Reports for
Bldgs. 50, 70, 347, 894, 966, 1418, and 3003.

6. 640 Ryan, W. De Venoge, T.,
Banner, G.,
Carrillo, M.

List of Future
Documents(Regulato
rs/ RAB)

Each month provide a list of
upcoming documents for
review.

Team receives list of
upcoming documents
for review.

Closed.  List of upcoming documents provided to the
regulators and RAB.

7. 639 Ryan, W. BCT Members BCT Teleconference
Scheduling

Each month establish the
coming schedule of
teleconferences.

Teleconference
schedule adopted by the
team.

Closed.  Next BCT teleconference scheduled for
Tuesday, 31 August 1999 at 9:00 am.

8. 640 Ryan, W. BCT Members Begin September
Agenda

Each month begin to establish
the next month’s agenda at the
end of the BCT meeting.

Team approves agenda
items.

Closed.  Open items from July BCT meeting will be
moved to the September BCT meeting.  Additional
agenda items include:
• Eco-Risk Comments
• EPCF RFI
• 600 Area Field Data Summary Report


